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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 960 Date: 24-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 507

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

// E2 Cap Beam Shear Key Retrofit //

- Harris Salinas continued to place reinforcement in the S1 Shear Key retrofit East wall. HSB and SDI
ironworkers placed the remaining portion of ducts/strong pipe for the S1 DL1 and DL3 East tendons. Duct
placement was also completed for the SW A1 to 3 and NW A1 to 4 vertical tendons as well.

- ABF ironworkers spent most of the day removing the blue support beams used for S1 Shear Key
East/West movable working platforms. Also assisted the subcontractors with their operations at the E2 cap
beam.

- See Brian Wolcott's diary for all of ABFs labor/equipment and Pier 7 operations. See Pamela Gagnier's
diary for Conco/Harris Salinas's labor/equipment/operations at the E2 cap beam. I am responsible for
tracking Schwager Davis personnel, equipment, operations, and checking PT duct placement. SDI
ironworker Ron Bergen was onsite for assisting Harris Salinas installing duct and other PT hardware.

Attachment

Progress of the S1 West wall formwork installation after the Conco
carpenters left for the day.

View of the S1 East wall DL1, DL3, NEB1-B5 and SEB1-B5 duct
placement looking west.
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Progress of the S1 East wall rebar and PT duct installation in the
morning.

Progress of the S1 East wall rebar and PT duct installation after the
HSB and SDI ironworkers left for the day.

Progress of the S1 West wall formwork installation in the morning.
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